FOLLOW-UP MECHANISM
BELÉM DO PARÁ CONVENTION (MESECVI)
Twenty-Third Meeting of the Committee of Experts
October 22 and 23, 2026
Lima, Peru

OAS/Ser.L/II/7.10
MESECVI/CEVI/doc.314/26
October 22, 2026
Original: Spanish

CEVI WORK PLAN

November 2026 to December 2029

Conclusion of the Fourth Round in the Caribbean and development of the Fifth Round with all States Parties. TS: Technical Secretariat.

I Conclusion of the Fourth Round in the Caribbean

Period	Activities	Responsible Parties
November to December 2026	• Send responses and instructions to the Experts • Hold a workshop on drafting reports for the English-speaking Caribbean • Draft the four national reports • Prepare the Caribbean Chapter – Fourth Round	Experts and TS
January 2027	• Submit reports to the TS for editing • Circulate the Caribbean Chapter to the Experts for consultation and close the period for receiving shadow reports	TS
February 2027	• Review the reports within the Caribbean subgroup • Send the preliminary reports to the States, allowing one month for comments	Experts and TS
March 2027	• Review comments and shadow reports. • Review the drafts and convene the hearings	
April 2027	• Hold hearings with States • Hold hearings with civil society organizations that submitted shadow reports. • Incorporate inputs and submit the final National Reports for virtual approval	CEVI and TS

Period	Activities	Responsible Parties
May 2027	• Send the approved reports to the States • Send the Caribbean Chapter to the Experts, allowing one month for comments	TS
June 2027	• Submit comments on the Caribbean Report • Make adjustments and complete translation and layout. • Present the results to the Conference of States Parties and publish them.	CEVI, TS, CSP

II Fifth Multilateral Evaluation Round

Preparation, receipt of information, and drafting of reports

Period	Activities	Responsible Parties
November 2026 to February 2027	• Review the indicators pursuant to the agreements reached at the XXIII CEVI Meeting and submit them to CEVI for comments. Incorporate comments and circulate the final version. • Prepare or adapt the platform for the Fifth Round	CEVI and TS
March to April 2027	• Test the tool. If a new platform is used, conduct a pilot test. • Complete translations and the user guide.	CEVI, TS, and pilot States
May 2027	• Launch the Fifth Round with all States Parties. • Open the call for shadow reports.	TS
June to July 2027	• Hold indicator workshops with States • Hold workshops with civil society on drafting shadow reports. • Provide technical assistance and receive responses and shadow reports.	TS, States, and civil society
August 2027	• Expiration of the initial three-month period. Process the first three-month extension.	States and TS
November 2027	• Expiration of the first extension. Process the second three-month extension. • Hold the XXIV Meeting of the CEVI and the national reports workshop.	CEVI, States, and TS
December 2027 to February 2028	• Continue providing technical assistance and receiving and systematizing information. • The second extension expires in February. Inform CEVI of outstanding responses.	TS and Experts
March 2028	• Distribute responses and shadow reports. Send reminders regarding outstanding responses.	TS
April to July 2028	• Draft the national reports, incorporating follow-up to the recommendations of the Fourth Round • Draft the Fifth Hemispheric Report.	Experts and TS
August 2028	• Review the drafts within the working subgroups	Subgroups
September to October 2028	• Hold hearings with States and, separately, with civil society organizations that submitted shadow reports.	Subgroups and TS

Period	Activities	Responsible Parties
November to December 2028	• Review and approve the preliminary reports at the XXV Meeting of the CEVI. • Incorporate adjustments and prepare the reports for submission to the States for comments • Consolidate the draft Fifth Hemispheric Report.	CEVI and TS

Fifth Multilateral Evaluation Round

Consultation, approval, and publication in 2029

Period	Activities	Responsible Parties
January to March 2029	• Send the preliminary reports to the States, allowing two months for comments. • Circulate the Hemispheric Report to the Experts for consultation.	TS, States, and Experts
March to May 2029	• Review the comments and attach them to the reports. • Review the preliminary reports within the subgroups and prepare them for approval.	Experts, subgroups, and TS
June 2029	• Approve the national reports in a virtual session. • Send them to the States, allowing two months for additional comments.	CEVI and TS
July to August 2029	• Receive additional comments and close the consultation period. Review the draft Hemispheric Report.	States, Experts, and TS
September to October 2029	• Review the inputs and consolidate the final report of the Round. Distribute it to the Experts. Advance translation and editorial review.	Experts and TS
November 2029	• Adopt the national reports at the XXVI Meeting of the CEVI, including the Hemispheric Report and any pending adjustments to the national reports.	CEVI and TS
December 2029	• Complete translation and layout. Present the results to the Conference of States Parties, the CIM Assembly of Delegates, and the OAS General Assembly. Publish and disseminate.	CEVI Chair and TS